
FY 14
$3,370,000

July '13

FY 15
$22,950,000

FY 16
$43,670,000

July '14

FY 17
$9,070,000

July '16

FY 18
$10,940,000

  July '17July '15

Exhibits
  Move-in
    Staffi ng
      Operating
         Marketing Launch

Construction
  FFE Design/Procure
    Exhibits Design/Procure

Exhibit Planning
  Conduct Required Demo
    Manage Pedestrian Safety Plan
      Begin Construction
        FFE Planning and Design

Complete Design
  Procure Hazardous Mitigation
    Finalize User Requirements
      Finalize Code and Safety Plan
        Roll-out Public Response
          Bid Packages Issued/Reviewed
            Exhibit Planning

Environmental Assessment
  Defi ne Core Project
    Defi ne Exhibit Spaces  
      Defi ne Visitor Experience
        Establish User Group Input
          Public Input
            Begin Programming
       Begin Schematic Design

FY 15-16 Construction

July '13
Select 
Design 
Team

Work 
completed
prior to 
July '13:
• Lord 

Cultural 
Deliverable 
completed 
August '12

April ' 14
Schematic
Design
Complete

January '15
Issue Bid
Documents

June '15
Start 
Construction

June '17
Move-in 
and Exhibit 
Construction

October '17
Grand 
Opening

FY 13-14 Programming FY 14-15 Design FY 16-17 Construction FY 17-18 Start-up and Operation

TOTAL APPROPRIATION $90,000,000

            Project Planning             Design                                       Construction Documents                                            Construction                                                               Project                   Building Operations/ 
                                                                                                                   Close-Out                 Asset Management

B U I L D I N G  L A S T I N G  R E L A T I O N S H I P S

PROJECT 
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APPROPRIATIONS
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